

21st IFF First Pleno



Vision

To establish IFF as a reputable and lasting platform for Indonesian cinema, fostering a space where films, filmmakers, and conversations can thrive and reach wide audiences.

Mission

- Enhancing audience experiences through innovative event features.
- Maintaining and strengthening relationships with external stakeholders through transparency and active communication.
- Building a united team prioritizing clear communication and collaboration.



EVENT *TIMELINE*

Short Film Competition

November 2026 - February 2027

Annual student
filmmaking contest

Under the Stars

20 March 2027

Outdoor cinema
event & cultural
festival

Main Screening

14,15,16 May 2027

Grand premiere and
artist showcase

27, 28 February 2027

Offline event showcasing the
SFC Grand Winner and
archival film materials

Exhibition

NEW!

19, 20 April 2027

Teaching Indonesian culture
through film and interactive
workshops

Educational Screening

Temaram: The Unwavering Glow of Indonesian Cinema

In a time marked by political, economic, and social uncertainty, cinema offers a window through which we can find hope, connection, and perspective. Temaram represents the gentle glow that persists even in moments of darkness.

As a reflection of human stories, Indonesian cinema captures the struggles, dreams, and resilience of its people, illuminating the unwavering spirit of Indonesians and reminding us that even in uncertain times, our stories—and our hope—continue to shine.

GRAND *THEME*

A large group of students, approximately 50 in total, are posed in front of a building featuring three prominent arched doorways. The students are arranged in several rows, with some standing on the steps of the arches. The image is in grayscale, with the text 'OUR DIVISIONS' overlaid in the center. 'OUR' is in white, and 'DIVISIONS' is in red.

OUR *DIVISIONS*

PLENO 1 PRESENTATION

PROGRAM DIVISION

21progoat!

PRESENTED BY
21ST PROGRAM DIVISION

PROGRAM

at a glance!



Short Film Competition




Film Exhibition

NEW!



Under the Stars



Educational Screening




Main Screening



SHORT FILM COMPETTITION

THE PICS: SHEYLA & RANIA



EVENT TIMELINE: 27 FEBUARY 2026

WHATS IT ABOUT:

A GLOBAL COMPETITION INVITING FILM MAKERS
TO SUBMIT SHORT FILMS BASED ON A SPECIFIC
TOPIC.

TIMELINE AT A GLANCE

SHORT FILM COMPETITION

KEY DATES:

- 2 November - Open Submission
- 8 February - Closed Submission
- 17-21 Feb - Judges Final Winner Selection
- 27 February - Winner Announcement (post seminar)

1. FOUNDATION

21 SEPT - 26 OCT

- Theme + Concept
- Submission Rules
- Judge Criteriaa

2.OPEN & PROMOTE

2 NOV - 8 FEB

- Open submissions
- Promote SFC + The Seminar
- Updates on Judges

3.REVIEW + SHORTLIST

8 - 15 FEBUARY

- Submissions Close
- Internal Film Review
- Shortlist Finalists
- Prep Final Judging

4.FINAL JUDGING


17 - 27 FEBUARY

- Judges Chooses Winners
- Prepare Seminar
- Job Allocations



FILM EXHIBITION

THE PICS: SHEYLA & RANIA



EVENT TIMELINE: 27 & 28 FEBUARY 2026

WHATS IT ABOUT:

A CURATED EXHIBITION THAT BRINGS
INDONESIAN CINEMA TO LIFE BY SHOWCASING
ICONIC FILMS, PROPS, COSTUMES,
MEMORABILIA, AND BEHIND-THE-SCENES
STORIES

TIMELINE AT A GLANCE

FILM EXHIBITION

KEY DATES:

- 27 Febuary - Day 1 Exhibition
- 28 Febuary - Day 2 Exhibition

1. FOUNDATION

21 SEPT - 26 OCT

- Set Concept & Theme
- Research & Shortlist Venues
- Connection with SFC

2.CONTENT & CURATION

2 NOV - 8 FEB

- Decide Exhibition Content
- Plan Visitor Experience
- Sourcing out Exhibition Materials

3.PRODUCTION

8 - 15 FEBUARY

- Coordinate with Other Divisions
- Develop Exhibition Layout & Flow
- Rundown
- Technical Planning
- Ticket Sales

4.FINAL PREP + D-DAY

17 - 27 FEBUARY

- Job Delegation
- Installations
- Technical Checks
- Bump In/Bump Out



UNDER THE STARS

THE PICS: AUDREY & ANGELA



EVENT TIMELINE: 20 MARCH 2026

WHATS IT ABOUT:

OUTDOOR MOVIE SCREENING ALONGSIDE LIVE PERFORMANCES, FOOD STALL, AND CULTURAL ACTIVITIES

TIMELINE AT A GLANCE

UNDER THE STARS

KEY DATES:

- 20 March - UTS DDAY

1. FOUNDATION

21 SEPT - 7 NOV

- Plan Concept & Theme
- Research Movie Options/ Approach Production House

2. EVENT DEVELOPMENT

30 NOV - 30 DEC

- Approach Production House
- Send MoU
- Approach Performers
- Event Development (film, atmosphere, booths, activities)
- Define Ticketing System

3. CROSS DIVISIONAL PREP

1 JAN - 22 FEB

- Coordinate with Division
- Develop Rundown
- Technical Requirements

4. FINAL PREP + D-DAY

22 FEB - 20 MARCH

- Finalise Rundown & Technicalities
- Job Delegations
- Finalise D-Day Materials



EDUCATIONAL SCREENING

THE PICS: CALLISTA & KAYRA



EVENT TIMELINE: 19 & 20 APRIL 2026

WHATS IT ABOUT:

SCHOOL FOCUSED PROGRAM AT ACMI
SHOWCASING INDONESIAN FILMS, CULTURAL
PERFORMANCES AND INTERACTIVE WORKSHOP

TIMELINE AT A GLANCE

EDUCATIONAL SCREENING

KEY DATES:

- 19 April - Edu Day 1
- 20 April - Edu Day 2

1. FOUNDATION

21 SEPT - 16 NOV

- Overall Edu Concept
- Film Longlist
- Research
Performers/Workshop
- Start School Awareness
Emails

2. OPEN & PROMOTE

23 NOV - 22 FEB

- Continue School
Outreach
- Coordinate with ACMI
- Finalise Film,
Performers, Workshop
- Confirm School Interest

3. REVIEW + SHORTLIST

4 JAN - 29 MARCH

- Ticketing Sales to
Schools
- Develop Rundown &
Technical Requirements
- Follow Up with Schools
- Confirmation of Film

4. FINAL JUDGING

5 - 20 APRIL

- Finalise Job
Delegation
- Finalise Rundown &
Technicalities
- Officer/Ushers Briefing



MAIN SCREENING

THE PICS: HAIFA & KAYLEEN



EVENT TIMELINE: 14,15,16 MAY 2026

WHATS IT ABOUT:

3 DAYS OF “NOBAR” INDONESIAN MOVIES
FEATURING SPECIAL TALKSHOW

TIMELINE AT A GLANCE

MAIN SCREENING

KEY DATES:

- 14 May - MS DAY 1
- 15 MAY - MS DAY 2
- 16 MAY - MS DAY 3

1. FOUNDATION

21 SEPT - 26 NOV

- Rough Theme
Direction
- Build Film List

2. OPEN & PROMOTE

30 NOV - 25 JAN

- Approach
Production House
- Finalist Film Lineup
- Find Guest Stars
Contact List

3. REVIEW + SHORTLIST

1 FEB - 26 APRIL

- Coordinate Venue
Requirements W ACMI
- Site Visit
- Start Rundown &
Technical Planning
- Ticketing Sales

4. FINAL JUDGING

3 - 16 MAY

- Finalise Rundown
- Finalise Job
Delegation
- Finalise Technical
Checks
- Confirm Seating,
Crowd Flow, Ushering



**YUP YUP
THATS US!
#BHAP**



Finance & Booth

[21ST]

[INDONESIAN FILM FESTIVAL]

[FNB]



meet the team

behind 21st finance & booth

[SARAH]



[CAITLYN]



[CHERYLENE]



[OKA]



[CAROLINE]



[CHELSEA]



[NICOLE]



[GISELE]



[ELBERT]



[KEENAN]

our events

[01] FOOD PO 1

10 -15 oct open po
18 oct pick up

[02] EXAM PACK

18 - 23 oct open po
24 oct send exam pack

[03] SPONSORSHIP EMAILS

19 oct start reaching out

[04] RAFFLE

5 - 14 dec open po
16 dec announcement

[05] VENDOR EMAILS

7 dec start reaching out

[06] VALENTINES HAMPERS

4 - 10 feb: open po
13 feb: pick up

[07] UTS OPEN BOOTH

20 march

[08] FOOD PO 2

16 - 23 april: open po
25 april: pick up



FOOD PO 1



nasi kuning and java tea

10 OCT: open po 15 OCT: close po 16-17 OCT: masak + pick up



[GISELE]



[SARAH]



[CHELSEA]



[ELBERT]

EXAM PACK

brookie + exam essentials!

18 OCT: open po 23 OCT: close po 24 OCT: send exam pack



[NICOLE]



[CAROLINE]



[KEENAN]


RAFFLE

19-20 NOV: raffle planning

5 DEC: OPEN PO

14 DEC: CLOSE PO

16 DEC: ANNOUNCEMENT



[GISELE]



[CAROLINE]



[CHELSEA]

VALENTINES HAMPERS



18-29 JAN: brainstorm ideas + test run

4 FEB: OPEN PO

10 FEB: CLOSE PO

13 FEB: VALENTINES HAMPERS PICK UP



[NICOLE]



[SARAH]



[KEENAN]



[ELBERT]

FOOD PRE-ORDER 2

25 MARCH - 15 APRIL: planning + test run

16 APRIL: OPEN PO

23 APRIL: CLOSE PO

24-25 APRIL: MASAK + PICK UP



[NICOLE]



[SARAH]



[CAROLINE]



[KEENAN]